

# PRRE Timeline for VOA/East 20<sup>th</sup>/TAB 3745 Community Park

- 2023-24 Analysis of needs and ideas for expansion of space and growth of programming for VOA
- 2025 Market analysis and feasibility VOA expansion/Toured East 20<sup>th</sup> Property with Contractors/TLO/TAO
- Interim plan: TAB building first floor/tour/contractors, timeline involved
- 2026 VOA and A::B Consulting provided a presentation to TAO/TLO Cost of Remodel at East 20<sup>th</sup>, 11-12 million estimate, with discussion on TAB building in the interim

